

KEY DEADLINES

12/01/25	Submit Wall Configuration + Paint Color (if not SW7577)
12/01/25	Submit Hanging/Chandelier Requirements
01/23/26	Utilities Orders Due (AV, Internet, Electrical)
01/23/26	Submit Caravan Requests (Pre & Post Show) to AIT
01/23/26	Move-In/Move-Out Labor Requests Due
02/13/26	Final Balance Due to Design Edge
02/13/26	Buyers Guide Content Submission Due
02/22/26	Hotel Room Block Closes
02/27/26	Lead Retrieval Order Due
02/23/26	Advance Warehouse Receiving Begins
02/27/26	Caravan Pallets & Dimensions Due to AIT
03/19/26	Advance Warehouse Receiving Ends
03/23/26	Manufacturer Move In
03/24/26	Manufacturer Move In
03/24/26	Manufacturer Welcome Reception
03/25/26	Design Edge Orlando Day 1
03/26/26	Design Edge Orlando Day 2
03/30/26	Post Show Warehouse Pickup Begins
04/03/26	Post Show Warehouse Pickup Ends